

## osFree RoadMap

osFree development must be attacked in several major stages - From a Command Line Inteface to the full Workplace Shell. Our current status in the chain is bolded.

### Component implementation status

- [Filesystems support](#)

### Steps to 1.0

#### 0.1

In this version CPI implementation must be mostly finished. 16-bit API support not required. CMD.EXE and tools must be recompiled (because only sourcelevel compatability at this stage).

Version	Requirements	Status
0.0.1	L4 must be loaded using GRUB and Hello, world application must be executed (as L4 root task). Hello, world application is stub for osFree kernel.	Done
0.0.2	EXT2FS must be finished (in general) and boot sequence must be implemented. GRUB must be removed. MicroFSD is 16-bit (OS/2 compatible), IFS is 32-bit (not OS/2 compatible). MicroFSD must load FreeLDR and execute it. FreeLDR must load L4 kernel and root task (osFree kernel stub). LILO must not be required for EXT2FS.	Done
	<b>Note:</b> MiniFSD is absent because not required for microkernel architecture.	
0.0.3	osFree kernel must parse CONFIG.SYS using file provider server (not real device driver loading) and show config tree.	Done
0.0.4	LX loader and module linker (using file provider). osFree kernel must allow load and execute PROTSHELL application.	Done
0.0.5	Filesystem API implementation. LX loader must allow loading of <a href="#">MINICMD.EXE</a> task via <a href="#">L4VFS</a> and execute it. <a href="#">Minimal set of API</a> must be implemented. All pointers operations must be replaced by handles (implement handle manager). <a href="#">OS/2 Server</a> must be more structured. Support of OS/2 memory map. <a href="#">More...</a>	<b>In Progress</b>
0.0.6	VIO Server implementation. <a href="#">VIO API</a> implementation (32-bit version, via VIO Server). Console support instead of output to log server. Console output via nitpicker (write server like proxygon).	Not Done
0.0.7	<a href="#">KBD API</a> implementation (32-bit version)	Not Done
0.0.8	Concurent execution of many applications. Multithreaded applications.	Not Done
0.0.9	OpenWatcom and build tools must be recompiled as 32-bit version (no 16-bit API must be used). (LX format)	Not Done
0.0.10	CMD.EXE must be compiled and all required CPI for it must be implemented. (LX format, 32-bit API only)	Not Done
0.0.11	Self-compiled version of osFree. (LX format, no 16-bit API)	Not Done
0.0.12	Open Object REXX must be ported. (LX format, no 16-bit API)	Not Done

**0.2**

16-bit API support must be implemented.

Version	Requirements	Status
0.1.1	16↔32 thinking must be implemented	Not Done
0.1.2	16→32 calls wrappers	Not Done
0.1.3	ELF format support	Not Done
0.1.4	NE format support	Not Done

**0.3**

SOM tools and environment must be implemented. (Reuse NOM???)

Version	Requirements	Status
0.2.1	SOM Compiler Watcom Linker Emitter	Done
0.2.2	SOM Compiler Preprocessor	Done
0.2.3	SOM Compiler C Emitter must be implemented	Not Done
0.2.4	SOM Compiler C++ Emitter must be implemented	Not Done
0.2.5	Emitter Framework classes must be implemented	Not Done
0.2.6	SOM Compiler must be implemented. (Latest IDL version must be support)	Not Done
0.2.7	SOM CPI Intefaces	Not Done

**0.4**

GPI must be implemented (NO SOM Here)

**0.5**


PM must be implemented (SOM Based PM???)

**0.6**

WPS must be implemented

**0.7**

Network must be implemented



From:

<http://osfree.ru/doku/> - **osFree wiki**

Permanent link:

<http://osfree.ru/doku/doku.php?id=en:roadmap&rev=1400460013>

Last update: **2014/05/18 22:00**

